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New Building Status

Chiller Procurement

a.
b.
C.

- a. Bid Package for chillers and pumps sent to GSA (estlmated cost $1 7
mllllon) :
b. GSA advertisement for chiller procurement placed in Commerce Bu51ness‘
Dally (CBD) :
Bid Package 1
a. Final review being completed today in Detroit
b. Bid Package delivery to Agency 16 January
c. P&PD printing 100 copies with estimated completlon 25 January
d. GSA placing advertisement in CBD v
e. Estimated contract date - April
Roads
a. Draft report received by Agency and VDH&T
b. Traffic Advisory Committee meeting projected to occur 25 to 30 January
c. Final de51gn report probably ‘has slipped to March.
Bid Package 3 ~ Powerhouse
a. 75 percent revieh completed this week in Detroit
b. Package dellvery scheduled for March
Bid Package 2 - Bulldlng
a. “Package due for dellvery.in June
b. Possibly several weeks' sllppage due to our 1nab111ty to prov1de
detailed spec1f1cat10ns on a timely bas1s.v ’
A-E Scope Changes,
a. Increase of being negotiated this
week :
b. Cafeteria proposal for $120,000 received thlS week and given to LSD

for evaluation. Projects 10-week schedule

Space Plannlng

Requirements database now being updated
Block planning for New Building targeted for completlon in June
A-E Fit-Up Design scheduled to start in October. :
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